

Granada Avenue Water Main Extension

Project Update

8/7/20

Project recap 8/3 to 8/7

- The casing has been fixed on 70th
- Patches on 70th and Granada Ave S have been paved
- Detour has been taken down
- The last water service has been installed
- More site maintenance was done

Proposed Work Schedule for 8/10 to 8/14

- The contractor plans on finishing the class 5 on Granada Ave S
- Scheduling interior water connections
- The contractor plans on installing curb and gutter
- The contractor plans to do more site maintenance
- Please contact Shawn Kapsch with SEH Engineering with any project related questions
 - Email: granadawm@sehinc.com
 - Phone: 651-424-0777