

# **River Acres Water Main Extension**

## **Project Update**

**9/25/20**

### **Project Recap 9/21 to 9/25**

- The contractor completed the water main installation on 115<sup>th</sup> St and Inman Avenue
  - Copper services have been installed from the street to property line in that area
  - All the water main has been installed on the project
- Several homes have been connected to City water
- Restoration crews are restoring yards, sprinklers and grass areas
- Aggregate base has been placed on half of the road on 115<sup>th</sup> St and Inman Ave
- Several residential well pumps have been removed on those properties that have been connected to City water

### **Proposed Work Schedule for 9/28 to 10/2**

- Crews will begin installing storm sewer on Inman Ave and the east end of 113<sup>th</sup> St
  - Traffic will be reduced to one lane in that area
  - Temporary traffic signals will be installed to facilitate traffic flow during this process
- Some residents on 110<sup>th</sup> St, 113<sup>th</sup> St and 113<sup>th</sup> St Ct will be contacted to schedule the interior water connection
  - Once connected to City Water the existing well will be permanently disconnected
- Restoration crews will repair sprinkler systems as well as place black dirt and grass seed in the areas disturbed from the project
- The remaining asphalt surface will be removed on Inman Ave and 115<sup>th</sup> street in preparation for the new road surface
- Homes that have been connected to City water will be contacted to have the pump removed from their well in preparation to be permanently sealed
- Please contact Brad Swanson with any project questions or concerns
- Email: [riveracreswm@sehinc.com](mailto:riveracreswm@sehinc.com)
- Phone: 651-424-0666